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SUBJECT: Visitation Report, 9 November 1966
VISITORS: : 25%1

CONTRACTOR PERSONNEL:

25¥1

SUBJECTS DISCUSSED:

1. Progress of Contract[:::::]PAR 243, PAR 2LL, PAR 245 and é%%!

the seven unit procurement Task 4. 25X1
2. PAR 243:
a. We had expected to deliver to on 26 Nov 66: 25%1

(1) A preliminary Spare Parts List providing engineering
judgement of the recommended FAK and of Base Spares.

(2) A revised edition of the tentative specification for
the BPE, Specification Number 469-333. '

(3) 1Installation data for the BPE.
This material is not complete and is now scheduled for delivery, by mail, be-
fore 24 December 1966. Eight copies of each should be provided. 254

provided copies of a questionnaire form used by the customer for Installation
Engineering Data. It can serve as an outline for our presentation of that

information.

b. asked for more detail on the problem and on éwrl

approach to the removal of the bead of immersion fluid on the bottom edge of
the negative web as mentioned in our 30 September Monthly Report. We described
the camel hair brush idea and the mechanism for placing the brushes in contact
with the film. They recommended that the brushes be made easlly removable

for thorough cleaning and that spare brushes be provided in the FAK.
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3. Taslk 4: 25X%1
a. | Pas had response from all of the liaison men »s5y1
except (WPAFB, 3 enlargers) upbn the avallable electrical powersxi

for their BPE. All can provide the preferred 3-phase, Ywire, 208/120—

volts, 60-cycle power.

b. expects to visit here the first week of Januafyxl

1967 to review the assembly progress on PAR 2&3 and to schedule a liaison ses-

sion for the instruments in late January or 1 February. Our deliverg5xl

schedule will be based upon the assumption-of full release of drawings to
the contractor's shop by 15 January 1967.
c. We are scheduled to deli&er informational copies of the
BPE Operation and Maintenance Manual (produced on PAR 243) for the technical
liaison teem on 3 June 1967.
L. PAR 2Lk, Spare Parts for RT Processor:

a. We reported progress in releasing orders and drawings for

these parts and outlined the expected delivery schedule. resxl

quested early partial dellvery where possible since the RT-12 will be in
production use as a negative machine in the next few weeks.
5. PAR 245, High Magnification Lens Set for BPE:
Qe [:::::::::]asked for more information on the expected persxi
formance of the 60X to 97X objective lens as reported in our 30 September

Monthly Report. This was provided and they concurred in our planned contin-
uation of the fabrication of sample lenses and focusing assemblies.
6. Miscellaneous, Unimak Titler:
a. had been requested by Fo obtaiabxl

available information on this equipment. We had no printed material other

than the original PAR request. arranged for them to see the 251
instrument.
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ACTION ITEMS:
7. Contractor:
a. Provide for BPE before 24 December 1966:
(1) Preliminary Spare Parts List.
(2) Revised Specification J+69-333.
(3) Installation Engineering Data.
8. Customer: Confirm availability of 3-phase, L-wire, 208/120-

volt, 60-cycle power at three sites. 25%1
29X1
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